

**REPUBLIC OF MAURITIUS****Indicative Procurement Plan for Financial Year 2024-2025**  
(Procurement to be undertaken through Open Advertised Bidding)

<b>Last Updated:</b>		<b>July 2024</b>	
<b>S.No.</b>	<b>Nature of Procurement</b>	<b>Procurement Details</b>	<b>Expected Date of launching of Bid</b>
<b>ENGINEERING DIVISION</b>			
1	Services	Workshop Management System	September 2024
<b>AGRONOMY</b>			
1	Works	Rehabilitations works at Albion ES and Nouvelle Decouverte Field PGR ( Hydroponic sheds/ greenhouse) and Head Office, REDUIT (Open Veranda to toilet facilities)	September 2024
<b>LIVESTOCK AND VETERINARY DIVISION</b>			
1	Works	Renovation of Richelieu Quarantine	Nov/December 2024
2	Goods	Purchase of Ambulance	Aug/September 2024

<b>FORESTRY DEPARTMENT</b>			
1	Services	Security Services	August 2024
2	Works	Construction of a New Office building (Head Office)	November 2024
3	Goods	Polythene tubes/bags 16cm x 28cm	August 2024
4	Works	Installation of automated irrigation system at: (i) Bras D'Eau Nursery on an area of 1000 mt square (ii) Curepipe Forest Nursery on an area of 1000 mt square: and (iii) Daruty proposed Forest Nursery on an area of 800 mt square	September 2024
<b>ANIMAL PRODUCTION DIVISION</b>			
1	Goods	Breeding cattle and sheep	December 2024
2	Works	Electrical Installation at Melrose Cattle Reproduction Farm	December 2024
<b>HORTICULTURE</b>			
1	Goods	Acquisition of mini tractor and implements and other transport equipment	August 2024
<b>AGRICULTURAL CHEMISTRY DIVISION</b>			
1	Goods	Ultra High Performance Liquid Chromatography	September 2024
2	Services	Maintenance of Plant and Equipment	The equipment are already under maintenance contract with the local representatives. Requests for renewal will be made when contract expires. ( The date of expiry differs as there are several equipment under maintenance contract)

<b>NATIONAL PLANT PROTECTION OFFICE</b>			
17	Works	Repairs and Upgrade of building, infrastructure and Containment facility at the NPPO main Office and sub offices including painting, electrical wiring	December 2024/January2025
<b>FOOD SCIENCE &amp; TECHNOLOGY LABORATORY</b>			
1	Works	Installation of VRV Aircond system	November 2024

**Date: August 2024**

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the Goods and services until the procurement process is initiated.

---

<sup>1</sup> Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.